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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     1.28

WELDING INSPECTION REPORT
Resident Engineer:Siegenthaler, Peter Report No: WIR-018326

Address: 333 Burma Road Date Inspected: 22-Nov-2010
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 730
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1600
Contractor: American Bridge/Fluor Enterprises, a JV Location: Job Site

CWI Name: N / A CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: S.A.S. components

Summary of Items Observed:
The Quality Assurance Inspector (QAI), Scott Croff, was present at the Self Anchored Span (SAS) job site to 
observe the scheduled fabrication and welding of components for the SFOBB project.

The QAI reviewed contract related documents including the submitted and approved Welding Quality Control 
Plan (WQCP) and approved revisions to the WQCP.  The QAI was given welding report package #37 for informal 
review to the contract requirements.  The QAI continued consolidating the information from welding report 
submittals to identify missing reports of inspections.  The QAI also continued generating a weld specific tracking 
list from the contractor's welding reports.

The QAI met with the QAI Rick Bettencourt and was given an overview of the current status of welding and 
repairs being performed by the contractor.  The QAI reviewed the tracking logs that are being utilized in the field.  
The QAI also reviewed the current procedures for documenting the daily welding being performed by the 
contractor.  The QAI made notes regarding the lifting lug holes, field splice fit-ups and deck access holes that are 
being welded at this time.
Summary of Conversations:
The QAI had general conversations with ABF and Caltrans personnel during this shift.  The QAI had 
conversations with the QAI Rick Bettencourt, as noted above.  The QAI relayed the status of submittal and 
document reviews to the QAI Lead Bill Levell.  Except as described above, there were no other notable 
conversations or observations.
Comments
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Mohammad Fatemi, (916) 813-3677, who represents the Office of Structural 
Materials for your project. 

Inspected By: Croff,Scott Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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